EP A START TDD: 02-98-08-0078
Technical Direction Document Amendment: B
U.S. EPA Region Ii Bossert Contract: 68-W5-0019
290 Broadway, New York, NY 10007 Roy F. Weston. Inc.
TDD - Signed by Kevin Weaver/R2/USEPA/US on 10/06/98 02:03:07 PM, according to /{USEPA/US
Purpose: TDD Initiation Period: Option Period 1
Priority: High Start Date:10/06/98
Overtime: Yes Completion Date:08/01/99
Project/Site Name: Bossert WorkArea: IV.B.2 Removal Support (Fund lead)
County: Oneida Activity: Type 11
City, State Zip: Utica, NY Work Area Code: 23 -
SSID: 57 CERCLIS: Activity Code: 8; RV
Authorized TDD Ceiling: ' ’ ge . E
,865.00 500.0
$7,759.50 150.0
$33,624.50 650.0

$7,759.50

HEO101  Aws

Fuhding Category

Funding
CERCLA\Removal

Summary:

$7,759.50
$33,624.50

Description of Work: : i
The TDD is amended to add 150 hours for START to continue onsite work activities listed on the base TDD including

contractor monitoring, maintain log book, photodocumentation.

Task Monitor Section - Signed by Lisa Guarneiri/R2/USEPA/US on 10/06/98 11:25:40 AM, -according to IR2IUSEPA/US

Task Monitor: Harmon Date: ,
Project Officer Section - Signed by Lisa Guarneiri/R2/USEPA/US on 10/06/98 11:25:40 AM, according to /R2/USEPA/U
Project Officer: Lisa Guarneiri Date: 10/06/98

Contracting Officer Section - Signed by Kevin Weaver/R2/USEPA/US on 10/06/98 02:03:07 PM, according to /JUSEPA/U
Contracting Officer: Kevin Weaver Date: 10/06/98 02:03:06 PM

Contractor Section
Accepted By: Date:
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